

Hours worked on site: 4,531 hrs

People on average on site: 6 ppl

Activities held on site:

- Site Facilities are completed
- Intersections are almost completed and road works have commenced
- Installation of temporary site offices completed

Milestones reached:

- Milestone 2 – Facilities installation & leveling

Other project news:

- Intersection and road works to continue
- Progress on piles to continue



Temporary offices in place



Site deliveries have started